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Flash Constructions

Authority for variation to contract
	Variation no: 01
	Date: 23 November 2007

	Project: Lot 157, 16 Breaville Close, BREAVILLE

	Client: David and Jo Smith

	Contractor: Flash Constructions Pty Ltd (ACN 123 556 701)

	
	

	Description of works to be varied
	Variation cost 
(excluding GST)

	The extra above cost for the supply of concrete from Readymix in lieu of the subcontractor’s concrete supplier (Boral Concrete)

	1.
Extra above cost for concrete supply from Readymix
	$8,650.00

	
	

	
	

	
	

	
	

	Cost of variation
	$8,650.00

	Margin (7%)
	$605.50

	Total cost of variation (excluding GST)
	$9,255.50

	
	

	Variation cost due and payable:
	In accordance with terms stipulated in contract

	Total extension of time for variation works to be added to construction period is TBA days


	Authorised contract representatives
	Signature
	Date

	Accepted by client
	
	

	Accepted by contractor
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